GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

APIIC Ltd – Revised Administrative sanction for Rs.112.20 Crores accorded for the committed infrastructure facility at KIA towards construction of four lane Road-cum-Rail Over Bridge (ROB) at KIA site in Erramanchi Village, Penukonda Mandal, Ananthapuramu District – Orders – Issued.

==========

INDUSTRIES AND COMMERCE (INFRA) DEPARTMENT

G.O.RT.No. 113 Dated: 02-06-2020

Read the following:

1.G.O.Ms.No.56, Ind & Com (P&I) Dept, dt.26.04.2017.
2.G.O.Ms.No.83, Ind & Com (Infra) Dept, dt.06.06.2017.
3.G.O.Ms.No.125, Ind & Com (Infra) Dept, dt.14.09.2017.
4.G.O.Ms.No.8, Ind & Com (Infra) Dept, dt.09.01.2018.
5.G.O.Ms.No.34, Ind & Com (P&I) Dept, dt.17.03.2018.
6.From the VC & MD, APIIC Ltd., Single File No.APIIC-16025/11/2018-ENGG WING I-APIIC & Lr.dt.01.08.2018.
7.G.O.Ms.No.100, Ind & Com (Infra) Dept, dt.29.08.2018.
8.From the VC & MD, APIIC Ltd., Single File No.APIIC-16025/11/2018-ENGG WING I-APIIC, dt.25.02.2020.

****

ORDER:

In the reference 7th read above, administrative sanction was accorded for an amount of Rs.97.33 Crores permitting the APIIC Ltd., to incur expenditure from out of loan amount of Rs.2,000 Crores against the Government Guarantee, for the committed infrastructure facility i.e. for construction of 4-lane Road-cum-Rail Over Bridge (ROB) at KIA site in Erramanchi (V), Penukonda (M), Ananthapuramu District and to execute the work as per Government norms.

2. In the reference 8th read above, the VC&MD, APIIC Ltd., has submitted proposal to accord revised Administrative sanction for Rs.112.20 Crores for the proposed construction of 4-lane Road & Rail over Bridge (ROB) at KIA site, Erramanchi (V), Penukonda (M), Ananthapuramu District on the following grounds:

(i) Tender Notice issued on 04.01.2019 with Estimated Contract Value (ECV) for Rs.64,28,90,010/- for EMD @ 1% payable is Rs.64.29 Lakhs.

(ii) Single Tender received in 4th call at 09.79% excess over the ECV and bid amounting to Rs.70.58 Crores.

(iii) Scrutiny of Tender for perusal of members of Tender Committee i.e. technical evaluation of the bid taken up on 08.02.2019.

(iv) M/s.Avantika Contractors (I) Ltd., Hyd, a lead partner of the JV firm M/s.Avantika-BBR India J.V. has been awarded the work vide Work order, Lr.dt.19.02.2019 of C.E. (South), APIIC Ltd., Vijayawada.

(v) The Contractor has submitted the bank Guarantee worth of Rs.1,12,17,000/- on 02.03.2019 having the validity up to 18.01.2022 towards balance EMD.

(vi) But, the work order was cancelled in pursuance of U.O.Note No.FINOI-FMUOASD(WR1)/80/2019 (Comp No.898809), dt.29.05.2019 of CS to Govt.

(vii) In view of the clarification issued in Govt Lr.No.INCO1-INDOIICE/101 /2019-INFRA, dt.23.12.2019 the estimate was revised as per SSR (Standard Schedule of Rates) 2019-20 as per the original design with 4-lane cable stayed Road over Bridge and Bow String (Steel) Bridge across the Railway line.

3. The revised estimate of Rs.112.20 Crores includes the approximate land Acquisition cost of Rs.7,00,80,000/- for the total extent of 22.36 Acres (19.43 Acres Patta land + 2.93 Acres Govt land) required for RROB.

(P.T.O.)

4. Government, after careful examination of the proposal hereby accord revised Administrative sanction for Rs.112.20 Crores (Rupees One Hundred Twelve Crores and Twenty Lakhs only) for the proposed construction of 4-lane Road & Rail over Bridge (ROB) at KIA site, Erramanchi Village, Penukonda Mandal, Ananthapuramu District to meet the expenditure from out of loan amount of Rs.2,000 Crores against Government Guarantee and to execute the work as per Government norms.

5. The Vice Chairman & Managing Director, A.P. Industrial Infrastructure Corporation Ltd., Mangalagiri, Guntur District shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

R.KARIKAL VALAVEN
SPECIAL CHIEF SECRETARY TO GOVERNMENT & CIP

To
The Vice Chairman & Managing Director, A.P. Industrial Infrastructure Corporation Ltd., Plot No.1, IT Park, Mangalagiri, Guntur District – 522 503.

Copy to:
The P.S. to Spl.CS to Govt, Ind & Com Dept, A.P. Secretariat.
SF/SC.

//FORWARDED : : BY ORDER//

SECTION OFFICER